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ESTIMATE RUN 04/09/2018

ESTIMATE SUMMARY 09:41:29

CONTID: C20939         ESTIMATE NO: 0006 PROG 2005

PCN: 20939-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Various Locations in Region 4 PERCENT TIME:

PROJECT NO: STAR400-348                   

FY2017 Region 4 Controller & Cabinet Replacement

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,243,734.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,280,180.50 NON-PARTICIPATING 17,520.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

111.25

WORK DAYS

WORK DAYS

98.33%

20,785.50

17,520.00

17,520.00

17,520.00

$

$

$

$

0.00

1,222,949.00

1,222,949.00

0.00

1,222,949.00

-19,202.71

0.00

1,203,746.29

0.00

AMOUNT DUE 1,203,746.29 17,520.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,520.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

LARIMER  

89.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/13/2017

06/13/2017

02/06/2018

05/04/2017

05/12/2017

06/13/2017

06/13/2017
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PCN: 20939-BID    ESTIMATE RUN 04/09/2018

PROJECT: STAR400-348                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Pavement 37.000

0.000

202-00210  
 

1,665.0037.000

0.00

37.000

SY  

45.00000

0010 Removal of Asphalt Mat 12.000

0.000

202-00220  
 

540.0012.000

0.00

12.000

SY  

45.00000

0015 Removal of Pull Box 6.000

0.000

202-00827  
 

3,000.006.000

0.00

6.000

EACH

500.00000

0020 Removal of Traffic Signal Controller and Cabinet 13.000

2.000

202-00848  
 

37,500.0015.000

5,000.00

15.000

EACH

2,500.00000

0025 Sawing Concrete (8 Inch) 94.000

0.000

202-05008  
 

23,500.0094.000

0.00

94.000

LF  

250.00000

0030 Sawing Asphalt Material (10 Inch) 21.000

0.000

202-05030  
 

5,250.0021.000

0.00

21.000

LF  

250.00000

0035 Potholing 7.000

0.000

203-01597  
 

1,225.007.000

0.00

7.000

HOUR

175.00000

0040 Topsoil 0.000

4.000

207-00205  
 

500.004.000

500.00

4.000

CY  

125.00000

0045 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

150.00000

0050 Erosion Log Type 1 (12 Inch) 180.000

80.000

208-00002  
 

2,080.00260.000

640.00

260.000

LF  

8.00000

0055 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.00000
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PCN: 20939-BID    ESTIMATE RUN 04/09/2018

PROJECT: STAR400-348                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Pre-fabricated Concrete Washout Structure 4.000

0.000

208-00046  
 

600.004.000

0.00

4.000

EACH

150.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

4.000

208-00103  
 

200.004.000

200.00

4.000

HOUR

50.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

50.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

50.00000

0080 Seeding (Native) 0.000

0.100

212-00006  
 

280.000.100

280.00

0.100

ACRE

2,800.00000

0085 Soil Conditioning 0.000

0.100

212-00032  
 

280.000.100

280.00

0.100

ACRE

2,800.00000

0090 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

1.00000

0095 Spray-on Mulch Blanket 0.000

0.100

213-00012  
 

220.000.100

220.00

0.100

ACRE

2,200.00000

0100 Aggregate Base Course (Class 6) 6.000

0.000

304-06007  
 

1,350.006.000

0.00

6.000

CY  

225.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 3.200

0.000

403-00720  
 

640.003.200

0.00

3.200

TON 

200.00000

0110 Concrete Class B 3.000

0.000

601-01000  
 

750.003.000

0.00

3.000

CY  

250.00000
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PCN: 20939-BID    ESTIMATE RUN 04/09/2018

PROJECT: STAR400-348                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete (Patching) 195.000

0.000

601-06150  
 

11,700.00195.000

0.00

195.000

SF  

60.00000

0120 Curb Type 2 (Section B) 92.000

0.000

609-20010  
 

3,220.0092.000

0.00

92.000

LF  

35.00000

0125 Curb and Gutter Type 2 (Section I-B) 11.000

0.000

609-21010  
 

330.0011.000

0.00

11.000

LF  

30.00000

0130 Median Cover Material (Concrete) 125.000

0.000

610-00030  
 

1,125.00125.000

0.00

125.000

SF  

9.00000

0135 Delineator (Flexible) (Type I) 3.000

0.000

612-00041  
 

150.003.000

0.00

3.000

EACH

50.00000

0140 2 Inch Electrical Conduit (Bored) 793.000

0.000

613-00206  
 

23,790.00793.000

0.00

793.000

LF  

30.00000

0145 3 Inch Electrical Conduit (Bored) 124.000

0.000

613-00306  
 

6,200.00124.000

0.00

124.000

LF  

50.00000

0150 2 Inch Electrical Conduit (Plastic) 220.000

0.000

613-01200  
 

5,005.00220.000

0.00

220.000

LF  

22.75000

0155 3 Inch Electrical Conduit (Plastic) 110.000

0.000

613-01300  
 

4,999.50110.000

0.00

110.000

LF  

45.45000

0160 Type One Pull Box 4.000

3.000

613-07001  
 

5,250.007.000

2,250.00

7.000

EACH

750.00000

0165 Type Four Pull Box 7.000

0.000

613-07004  
 

10,500.007.000

0.00

7.000

EACH

1,500.00000
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PCN: 20939-BID    ESTIMATE RUN 04/09/2018

PROJECT: STAR400-348                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Wiring 0.900

0.100

613-10000  
 

25,000.001.000

2,500.00

1.000

L S 

25,000.00000

0175 Service Meter Cabinet 7.000

0.000

613-80130  
 

45,500.007.000

0.00

7.000

EACH

6,500.00000

0180 Traffic Signal Controller Cabinet 16.000

0.000

614-72855  
 

240,000.0016.000

0.00

16.000

EACH

15,000.00000

0185 Telemetry (Field) 7.000

0.000

614-86105  
 

14,000.007.000

0.00

7.000

EACH

2,000.00000

0190 Controller (Type 2070) 70.000

5.000

614-86748  
 

255,000.0075.000

17,000.00

75.000

EACH

3,400.00000

0195 Uninterrupted Power Supply 18.000

0.000

614-86800  
 

153,000.0018.000

0.00

18.000

EACH

8,500.00000

0200 Ethernet Switch 7.000

0.000

614-87690  
 

56,000.007.000

0.00

7.000

EACH

8,000.00000

0205 Ethernet Radio (Single Client) 73.000

0.000

614-87704  
 

219,000.0073.000

0.00

73.000

EACH

3,000.00000

0210 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

300.00000

0215 Mobilization 1.000

0.000

626-00000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0220 Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

17.000

627-30210  
 

170.0017.000

170.00

17.000

SF  

10.00000
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PCN: 20939-BID    ESTIMATE RUN 04/09/2018

PROJECT: STAR400-348                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Flagging 3.000

0.000

630-00000  
 

120.003.000

0.00

3.000

HOUR

40.00000

0230 Uniformed Traffic Control 124.000

52.000

630-00003  
 

7,040.00176.000

2,080.00

176.000

HOUR

40.00000

0235 Traffic Control Inspection 21.000

1.000

630-00007  
 

2,200.0022.000

100.00

22.000

DAY 

100.00000

0240 Traffic Control Management 57.000

7.000

630-00012  
 

64,000.0064.000

7,000.00

64.000

DAY 

1,000.00000

0245 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

5.00000

0250 Construction Traffic Sign (Panel Size B) 9.900

0.000

630-80342  
 

49.509.900

0.00

11.000

EACH

5.00000

0255 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

15.00000

0260 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

300.00000

0265 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

450.000.900

0.00

1.000

EACH

500.00000

0270 Drum Channelizing Device 11.700

0.000

630-80360  
 

234.0011.700

0.00

13.000

EACH

20.00000

0275 Traffic Cone 36.000

0.000

630-80380  
 

36.0036.000

0.00

40.000

EACH

1.00000
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PCN: 20939-BID    ESTIMATE RUN 04/09/2018

PROJECT: STAR400-348                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A F/A Railroad Preemption Communication Testing 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 Liquidated Damages 0.000

-9.000

620-00045  
 

-20,700.00-9.000

-20,700.00

0.000

DAY 

2,300.00000

CAT 1,222,949.0017,520.001,243,734.50CURRENT AMT0200 $ $ $

$ 1,222,949.0017,520.00$1,243,734.50$CURRENT AMTPROJECT TOTAL


